
COUNCIL COMMUNICATION K 

Chanae Order No. 127 - This change order is for additional asphalt to repair Hutchins Street to the 
center line between Oak and Walnut streets, and additional sidewalk work along Hutchins and 
Walnut streets due to unknown subgrade conditions. ($23,951.69) , 

AGENDA TITLE: Acceptance of Improvements Under Contract for Hutchins Street Square 
Conference and Performing Arts Center, 125 South Hutchins Street, and Notification 
of Final Contract Change Orders 

MEETING DATE: October 7, 1998 

PREPARED BY: Public Works Director 

Chanae Order No. 129 - This change order covers several small additions in work that were 
required to complete the project properly. Included are: wall furring to align existing brick walls, a 
water heater disconnect switch, a code-required ramp in the administration conference room, fire- 

~ 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Hutchins Street 
Square Conference and Performing Arts Center'' contract and direct the 
City Engineer to file a Notice of Completion with the County Recorder's office. 

Also, in accordance with the Contract Change Order Policy, the City Council is being informed of change 
orders approved by the City Manager for this project since the July 1, 1998, meeting. 

BACKGROUND INFORMATION: The project was awarded to F & H Construction, of Stockton, on 
November 6, 1996, in the amount of $8,262,010.00. The contract 
has been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The final contract amount is $9,538,194.63. The difference between the contract amount and the final 
contract price is due to change orders. With those shown below, Council has been informed of all change 
orders. The total cost of change orders to date is $1,276,184.63. Of this amount, approximately 
$1 ,I 00,000.00 is due to owner-requested additional work (amphitheater, landscaping, orchestra shell, 
theatrical lighting, theatrical draperies, street improvements, etc.). The project is 100 percent complete. 
Outlined below is a description of the work involved in the final change orders. More detailed descriptions 
and backup information for these change orders are available in the Public Works Department. 

Change Order No. 126 - This change is for additional floor-covering work. ($2,864.40) 

Chanae Order No. 128 - This change order covers the cost of access ladders over the rooftop 
HVAC ducts to allow easier access for future maintenance work. ($5,402.74) 

APPROVED: 
&.- 

H. Dixon Flynn -- Cityhanager 
-I-- nn I 
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Chanae Order No. 130 - This change order covers the cost of adding offices at the second floor of 
the Fine Arts Building for the Lodi Arts Commission. ($1 1,517.85) 

Chanae Order No. 131 - This change order covers the cost of abatement of lead-based paint on 
the theater roof cornice in accordance with OSHA regulations. ($24,648.75) 

Chanae Order No. 132 - This change order covers the cost of additional street, sidewalk and 
landscaping work due to the removal of the unknown existing underground storage tanks along 
Hutchins Street near Walnut Street. ($1 9,211.02) 

These change orders complete all contract work on this project. 

FUNDING: There are sufficient funds budgeted in the Hutchins Street Square Conference and 
Performing Arts Center account to cover these seven change orders ($95,798.93). 

Richard C. Primayr. 
Public Works Director 

Prepared by Gary R. Wiman, Construction Manager 
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cc: Purchasing Officer 
Fleet and Facilities Manager 
Community Center Director 
Accounting Manager 
Construction Manager 
F & H Construction 


